

## **Hightstown Bridge Committee Agenda – March 13, 2012**

### **Mason's Lodge – 7:30pm**

- I. Call to Order – Darek
- II. Attendance
  - a. Updated committee roster – Darek, Shirley, Larry, Trish, Kenny, Gary, Yuengling.
- III. Approval of Minutes – John
  - a. Status of past minutes
- IV. Design Status – Rich
  - a. Next Steps- take drawings to other groups get input
- V. Engineering Status – Darek/Larry
  - a. Current Status – Lippencott is approved as engineers, soil samples will start this Thursday. Exact length is needed.- 1 to 2 weeks for 1<sup>st</sup> draft. Design Review to follow.
  - b. Tentative Schedule – examine soil sample
  - c. Next Steps
- VI. Budget Review – Darek
  - a. Current Budget Status -
- VII. Fundraising
  - a. Wine & Cheesecake – Darek/Terry -
  - b. Taste of Hightstown – John/Mary
  - c. Grants – Pat
- VIII. Next Meeting – April 10<sup>th</sup>, 7:30pm