

Hightstown Bridge Committee Agenda – July 10, 2012

Print shop – 7:30pm

- I. Call to Order – Darek
- II. Attendance –Dave bell, Larry, Mary, Dave Babcock, Gary, Rich, John, Darek
- III. Approval of Minutes – John
 - a. Status of past minutes-next month
- IV. Engineering Status – Larry/Darek
 - a. Bridge Design Approval –need final price of bridge-Darek, need footing price-Larry. Shop splices are placed at odd points-needs clarification-bridge will need welding and finishing on site.
 - b. Darek to provide overview of project for design approval.
 - c. Discussion of Next Steps – Options
- V. Fundraising
 - a. Beer wine tasting – John/Mary-mercerc street grille is willing, John contacted triumph-they are considering helping us.
 - b. Concert-maybe Friday night kick off concert? Darek to talk to Tavern
 - c. Plan to finish
 - d. Grants – Pat
- VI. Next Meeting – August 14th, 7:30pm